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Contract appendix B 2

	GATE R
	GATE P
	GATE D
	GATE M
	GATE T
	GATE C
	GATE W

	Contractual day of

Reviewed design
	Contractual day of
Pre- delivery test
	Contractual day of Delivery
	Contractual day of Marriage point
	Contractual day of Taking over
	Contractual day of Completion
	Contractual day of

Closing of warranty

	1. Reviewed design principles, mechanical, electrical and software
	1. Verified tests / measurement protocol, sent to Volvo 2 weeks in advance
	1. Remaining minor deficiencies from gate P closed.
	1. Equipment ready for marriage (adjoining).
	1. Approved Capacity,
Cycle time test
	1. Inspection and Checking that the plant complies with the contract
	1. Approved Capacity,
Cycle time test

	2. Spare and wear part list finalized, including price and delivery time
	2. Inspection and Checking that the plant complies with the contract
	2. Inspection and Checking that the plant complies with the contract.
	2 Inspection and Checking that the plant complies with the contract.
	2. Approved Quality,
Reliability (R)100%, Availability A)100% and Capability test
	2. Approved adjusted final documentation


	2. Approved Quality,
Reliability (R), Availability (A) and Capability test

	3. Design review completed
	3. Pre-delivery Training completed
	3. Process of Document circulation fulfilled
	
	3. Inspection and Checking that the plant complies with the contract
	3. Remaining minor deficiencies from gate T closed.
	3. Warranty items completed

	
	4. Approved Pre-delivery test according to the contract

	4. Plant delivered according to delivery conditions in contract
	
	4. Documentation finalized
	4. Approved Capacity, Cycle time test during full production.
	

	
	5. Approved Quality,
Reliability (R)100%, Availability (A)100% and Capability test
	5. Documentation delivered to the

Purchasers Site
	
	5. Remaining minor deficiencies from gate D closed.
	
	

	
	6. Inspection of documentation
	
	
	6. Training completed
	
	

	Actual Day of
Reviewed Design
(
	Actual Day of
Pre-delivery test
(
	Actual Day of
Delivery
(
	Actual Day of
Marriage Point
(
	Actual Day of
Taking Over
(
	Actual Day of
Completion
(
	Actual Day of Closed Warranty period
(

	Signing of Act R
	Signing of Act P
	Signing of Act D
	Signing of act M
	Signing of Act T
	Signing of Act C
	Signing of Act W

	
	Dispatch of the Plant from supplier possible
	Payment

Liquidated damages
	Payment
Liquidated damages
	Payment
Liquidated damages Plant subject to warranty 
	Payment
Liquidated damages
Warranty period starts
	Payment

Repayment of warranty items


0 Design review (Gate R)

The Purchaser shall after the Contractor has finalized the design phase of the Plant review the design and confirm the existence of relevant documents. The review does not constitute any acceptance of any kind what so ever of performance of the Plant by the Purchaser. This gate only confirms the passing of the main design phase so mutually deemed by the parties.
I. Pre- Delivery tests (Gate P)

Before dispatch of the Plant forming part of this Contract, the Purchaser shall have the right to perform a pre-delivery test of the complete Plant. The Test is to be carried out at the Contractor’s site or the place of manufacture if the parties so mutually decide. The Test shall give evidence of the Plant satisfying the requirements in relevant sections of the Contract and/or other test criteria defined and acknowledged in writing by the parties prior to the test.
II. Contractual and Actual Date of Delivery (Gate D)

Delivery of the Plant shall take place in accordance with the agreed time schedule and delivery terms. The Contractual Date of Delivery shall mean the date by which the Contractor shall have the Plant delivered to the Purchaser in accordance with the Contract without any interruptions and in such condition that the Purchaser can approve the Plant in Writing. The Actual Date of Delivery shall mean the date when this actually occurs.

III. Contractual and Actual Date of Marriage Point (Gate M)

The Plant forming part of this Contract shall after Delivery and during erection be adjoined with equipment from other suppliers and / or the Purchaser. The Contractual Date of Marriage Point shall mean the date by which the Contractor shall have the Plant ready for such marriage. The Actual Date of Marriage shall mean the date when this actually occurs. 

IV. Contractual and Actual Date of Taking-Over (Gate T)

After Delivery, the Contractor shall assemble, erect and start-up the Works and otherwise prepare them for Taking-Over without any interruptions and to the satisfaction of the Purchaser. The Contractual Date of Taking-Over shall thereby mean the date by which the Contractor shall have the Taking-over test performed. The Actual Date of Taking-Over shall mean the date when this actually occurs. 

V. Contractual and Actual Date of Completion (Gate C)

After Taking-Over, the Contractor shall remedy all remaining deficiencies according to the test and provide the Purchaser with all documentation in accordance with the Contract. The Contractual Date of Completion shall mean the last date by which the Contractor shall have completed the Works. The Actual Date of Completion shall mean the date when the Contractor actually has completed the Works and remedied all deficiencies to the Purchaser’s satisfaction.

VI. Closing of warranty (Gate W)

One month prior to the end of the warranty period, after written notice from the purchaser to the contractor, the Purchaser can perform a combined Capacity, Quality, Reliability, Availability and Capability test (The Warranty test). 
Any individual test result which does not comply with the contract constitutes a defect which shall be remedied by the supplier within a reasonable time. The warranty period shall be prolonged during the time of remedy plus three (3) month. After written notice from the purchaser to the Contractor a new warranty test can be performed during the last month of the extended warranty period.
Clarification

No gate shall be deemed passed until an Act of Acceptance of gate, signed by appointed persons of each Party, has been executed. In case any tests have to be repeated, and such delay is not the responsibility of the Purchaser, the Contractor shall indemnify the Purchaser for the costs incurred due to this in addition to any other Purchaser’s right for compensation under this Agreement.
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